January 1, 2018 — December 31, 2019 Delaware’s DRAFT Programmatic Milestone

Stormwater

Target
Date

Milestone
(Phase 2 WIP Section Reference)

Deliverable

Lead
Agency

Comments/Status Updates

05/2018,
unless a
public
hearing is
request

Finalization of the Phase 1l MS4
General Permit(s) for the State of
Delaware (Section 7.1.2.2.3)

Fully developed and
reviewed Phase 11 MS4
General Permit(s)

DNREC,
SWDS

DNREC-SWDS has prepared two pre-notice
draft Phase Il MS4 General Permits. A proposed
Tier | GP for communities currently holding
individual Phase 1l MS4 Permits and a proposed
Tier 11 GP for newly identified MS4
communities. In addition, DNREC-SWDS has
prepared a draft waiver for communities that
(based on specific criteria) do not require MS4
permit coverage at this time. The draft permits
and waiver were presented to permittees at a
Sussex Conservation District-DNREC sponsored
MS4 Workshop on June 15, 2017. Permittee
comments on the draft permits were received on
July 28, 2017. EPA comments on the draft
permits and waiver were received on October 13,
2017. DNREC-SWDS is preparing a “Response
to Comments” letter and revising the draft
permits and waiver criteria accordingly. Upon
completion of DNREC’s internal review process
and additional review by EPA (if needed), the
draft permits and proposed waiver criteria will be
formal noticed and be made available for public
comment. Public notice is anticipated for March
2018. If this schedule can be maintained it is
anticipated that the permit will be finalized and
signed effective by May 2018 unless a public
hearing is requested.

2018-19

Maintenance Inspections as part of
Verification Program (Delaware's
Quality Assurance Project and
Verification Plan)

Inspect 200 BMPs

Conservation
Districts

Districts will inspect expired BMPs and provide
inspection reports. The intent is to ensure proper
and continued function of the stormwater
facilities and look for ways to gain additional
water quality. This project is funded through the



http://www.dnrec.delaware.gov/swc/wa/Documents/Chesapeake%20BMP%20Verification/FINAL_DE_NPS_BMP_QAPP_EPA%20signed.pdf
http://www.dnrec.delaware.gov/swc/wa/Documents/Chesapeake%20BMP%20Verification/FINAL_DE_NPS_BMP_QAPP_EPA%20signed.pdf
http://www.dnrec.delaware.gov/swc/wa/Documents/Chesapeake%20BMP%20Verification/FINAL_DE_NPS_BMP_QAPP_EPA%20signed.pdf

Chesapeake Bay Regulatory and Accountability
Grant.

2018-19

Monitoring of Bio-Reactor
Performance (Section 7.2)

Sampling of flows from
upstream and downstream
of the Bio-reactor BMP

SCD

Conduct monthly sampling to determine the
effectiveness of nutrient removal from a bio-
reactor in a suburban setting.

January
2019

Provide technical support to
Delegated Agencies for
implementing the revised sediment
and stormwater regulations (Section
7.1.1.4)

Staff Support

DNREC SSP

Technical staff will conduct monthly conference
calls with Delegated Agency technical staff to
answer questions, address concerns and provide
support in implementation of revised Sediment
and Stormwater Regulations in the interim
period prior to the effective date of revised
regulations. Following the effective date of
revised regulations, technical support will be
provided on an as-needed basis.

January
2019

Refine Sediment & Stormwater
Program (SSP) offset program
(Section 7.1.1.4)

Amended 5101 Delaware
Sediment and Stormwater
Regulations

DNREC SSP

The Sediment and Stormwater Program’s efforts
to address other stormwater offset options
beyond fee-in-lieu include proposed amendments
to the 5101 Delaware Sediment and Stormwater
Regulations. Timeline for changes to the
Sediment and Stormwater Regulations, including
those addressing offsets, is planned for
publication in July 2018 with the regulations
becoming effective January 2019.

12/2019

Work with communities on MS4
permit compliance (Section
7.1.2.2.4)

Identify municipalities
needing coverage; Provide
Guidance and Outreach

DNREC,
SWDS

DNREC-SWDS continues to hold one-on-one
MS4 related meetings with town councils and
community representatives of current and future
MS4 permitted communities including quarterly
meetings with Delaware Department of
Transportation and New Castle County
representatives. DNREC-SWDS intends to
continue efforts to explain permit requirements,
provide onsite technical guidance, participate in
outreach events, provide networking
opportunities, and present information on
funding resources to the regulated community.

6/2018,
unless a
public

Finalization of Phase Il MS4
General Permit for the State of
Delaware (Section 7.1.2.2.3)

Fully developed and fully
reviewed Phase 1l MS4
Permit

DNREC,
SWDS

DNREC-SWDS is preparing a “Response to
Comments” letter and revising the draft permits
and waiver criteria accordingly. Upon




hearing is
requested

completion of DNREC’s internal review process
and additional review by EPA (if needed), the
draft permits and proposed waiver criteria will be
formal noticed and be made available for public
comment. Public notice is anticipated for March
2018. If this schedule can be maintained it is
anticipated that the permit will be finalized and
signed effective by May 2018 unless a public
hearing is requested.

12/2019

Working with conservation partners,
assess nitrogen loads from urban
nutrient management (Section 8.6.1)

Increase landowner
participation

in the CB watershed from
29to 50 forstepland1to
5 for step 2

DNREC,
DNLA

The Livable Lawns Program was launched in
2014 as an incentive program for homeowners to
encourage those who apply their own fertilizer to
use Livable Lawns practices. The Livable Lawns
program has been expanded to Sussex County
and the Chesapeake Bay Watershed which will
help us assess the urban nutrient issues. The
requirements for both Step 1 and Step 2 of
Livable Lawns are here:
http://www.delawarelivablelawns.org/statement.

php.

12/2019

Increase participation of commercial
applicators in the Livable Lawns
program (Section 8.5.12)

Increase certified
applicators to 6 statewide (2
of those being in the CB
watershed)

DNREC,
DNLA

The Livable Lawns Program certifies lawn care
companies that follow environmentally-friendly
practices in fertilizer application while educating
property owners:
http://www.delawarelivablelawns.org/commercia
L.php. We will increase the number of certified
applicators in the state.

Wastewater

Target
Date

Milestone
(Phase 2 WIP Section Reference)

Deliverable

Lead
Agency

Comments/Status Updates

09/30/19

Revise General Permit for industrial
storm water sites that addresses not
only the Chesapeake Bay TMDLs,
but also other TMDLs established

Multi-Sector Industrial
Stormwater General Permit

DNREC,
SWDS

DNREC is re-focusing its effort to develop and
issue a Multi-Sector/Industrial Stormwater
General Permit prior to significantly revising the
State’s “General Permit” regulations. DNREC-



http://www.delawarelivablelawns.org/statement.php
http://www.delawarelivablelawns.org/statement.php
http://www.delawarelivablelawns.org/commercial.php
http://www.delawarelivablelawns.org/commercial.php

within the State of Delaware. The
Revised General Permit will reflect
new federal mandates, implement
stricter standards such as the
inclusion of effluent limitations, and
may require stricter reporting and
monitoring requirements (Section
7.1.2.1.4)

SWDS’s part-time contractual employee
submitted a draft permit for internal review in
March 2017 and funding for the contract expired
in June 2017. Since the contract is no longer in
effect, DNREC-SWDS has limited staffing
resources to expedite permit issuance. However,
staff did review the contractor's proposed draft
permit and revised the draft permit in order to
better address Delaware's specific needs. Upon
completion of DNREC-SWDS’s internal review
process, a pre-notice draft permit will be
submitted to EPA for review and comment.
Unless comments warrant significant revisions,
public notice of the draft permit is anticipated for
June 2018. If this schedule can be maintained
(and unless comments require significant
revisions, stakeholder discussion, and/or a public
hearing is requested), it is anticipated that the
permit will be finalized and signed effective by
September 2018.

2018- Review Wastewater Treatment Work | Protocol Review and DNREC, Review and approve protocol for on-site
2019 Group protocol for advanced onsite | Approval GWDS advanced wastewater treatment systems across
systems (Section 6.6) all Bay Watershed jurisdictions. Two FTEs
participate on the Chesapeake Bay Data Sharing
committee sponsored by EPA for approval of N
reducing units for individual on-site wastewater
and disposal systems. One FTE is an active
member of the Wastewater Treatment Work
Group. This milestone is on-going through
monthly or bi-monthly meetings.
2018 Development of Septic Tank Septic Tank Pumpout DNREC, Database needs are ongoing to update systems
Pumpout Tracking Database Tracking Database; GWDS & and make more user friendly applications. The
(Section 6.4) Phone application for DTI application of this milestone is contingent upon

pump-outs using the
existing DE Environmental
Navigator (DEN) to have
GIS capabilities to record
location and number of

funding.

Update January 2018: CBRAP Il funds are
dedicated now to allow DTI to complete
development and begin implementation of the




gallons pumped from septic
tanks

application. GWDS has completed the testing
phase with DTI on a phone and web-based
application to record septic tank pump outs.
These applications will transfer the data gathered
on-site and transfer it to our existing database
within the Delaware Environment Navigator
(DEN) framework. The application should go
live March 1, 2018.

2018- Update permit fee schedule (Section | New fees for wastewater DNREC, Must be approved by Delaware’s General
2019 6.3) and review funding for water permitting and operation; GWDS, and | Assembly and signed by Governor; fees have not
and wastewater possible resources to update | DE General | been updated since 1991. The General
infrastructure for water and | Assembly Assembly passed a resolution to form a Task
wastewater Group to review funding for water and
wastewater. DNREC GWDS completed and
reported back to the GA in June 2016. It is the
hope that the GA will work on legislation to
increase or establish new fees by June 30, 2018.
2018 Reissue the NPDES permit for the Revised permit DNREC, Follow-up documentation verifying project
Town of Laurel. Reissued permit SWDS completion will be submitted in early 2018.
will include a compliance schedule Therefore, the issuance of a Compliance Order to
with measurable goals to meet the address CSO issue is not required at this time.
new waste load nutrient
requirements of the WIP (Section
5.4)
9/2018, | Revise General Permit for industrial | Revised Regulations DNREC, SWDS has initiated discussions with an outside
unless a | storm water sites that addresses not SWDS party to determine costs/level of effort for
public only the Chesapeake Bay TMDLSs, development of a Delaware specific industrial
hearing is | but also other TMDLSs established storm water general permit based on EPA’s
requested | within the State of Delaware. The MSGP. DNREC-SWDS’s part-time contractual

Revised General Permit will reflect
new federal mandates, implement
stricter standards such as the
inclusion of effluent limitations, and
may require stricter reporting and
monitoring requirements. (Section
7.1.2.1.4)

employee submitted a draft permit for internal
review in March 2017 and funding for the
contract expired in June 2017. Since the contract
is no longer in effect, DNREC-SWDS has
limited staffing resources to expedite permit
issuance. However, staff did review the
contractor's proposed draft permit and revised
the draft permit in order to better address




Delaware's specific needs. Upon completion of
DNREC-SWDS’s internal review process, a pre-
notice draft permit will be submitted to EPA for
review and comment. Unless comments warrant
significant revisions, public notice of the draft
permit is anticipated for June 2018. If this
schedule can be maintained (and unless
comments require significant revisions,
stakeholder discussion, and/or a public hearing is
requested), it is anticipated that the permit will
be finalized and signed effective by September
2018.

Agriculture
Target Milestone . Lead
Da%e (Phase 2 WIP Section Reference) Deliverable Agency Comments/Status Updates

2018-19 | Inspections as part of Verification 80% of expiring BMPs Conservation | Districts will inspect expired BMPs and provide
Program (Delaware's Quality inspected annually Districts inspection reports. The intent is to ensure proper
Assurance Project and Verification and continued function of the agricultural BMPs.
Plan) This project is funded through the Chesapeake

Bay Regulatory and Accountability Grant.
12/31/19 | Increase BMPs for beginning Assist beginning farmers SCD In February 2016, Sussex Conservation District

farmers (Section 9.3.6)

implement poultry
headquarters water quality
BMPs. Increase BMPs for
beginning farmers.

received approval for an RCPP grant to help
beginning farmers with the implementation of
poultry headquarters BMPs. The NRCS EQIP
program is oversubscribed in Sussex County and
beginning farmers may have to wait two years or
more before receiving financial assistance with
BMP implementation. In the first year of the
RCPP Program, 11 contracts were written for a
total of 8 composters and 16 freezer units (3
contracts). Of these contracts, 4 composters and
5 freezer units were implemented. The
remaining contracts (4 composters and 11 freezer
units) will be implemented in early 2018.
Applications for the RCPP Program are ongoing
and there are currently 9 applications waiting to
be processed and contracted. Additional



http://www.dnrec.delaware.gov/swc/wa/Pages/Chesapeake_Verification.aspx
http://www.dnrec.delaware.gov/swc/wa/Pages/Chesapeake_Verification.aspx
http://www.dnrec.delaware.gov/swc/wa/Pages/Chesapeake_Verification.aspx

applications are expected during 2018.

12/31/18

Conduct Soil Health Workshops in
the Chesapeake Bay Watershed
(Section 9.6)

2 Workshops

Kent and
Sussex
Conservation
Districts

The Districts will hold two workshops for
farmers to educate them on soil health techniques
such as no-till, crop rotations, and planting cover
crops.

12/31/19

Work with AG partners to pilot a
woodchip bioreactor and/or
denitrification wall (Section 9.6)

Implementation of 1 BMP

NRCS,
Conservation
Districts

SCD will continue to work with landowners to
identify an ideal location to implement a project
in 2018. This project to be funded with
Chesapeake Bay Implementation Signatory
Funds.

Ongoing

Compliance improvement plan
(Section 9.3.1)

Soil P database collection

DDA

Develop trends in soil P to demonstrate plan
efficacy Status: DDA’s Nutrient Management
Program has offered incentives for a voluntary
reporting of soil P data from all certified NM
consultants. This new initiative has yielded
thousands of acres of real data to be synthesized
and repeated in 2022. In the 2018-19 milestone
period, soil P data will be enhanced with more
consultants’ participation.

Ongoing

Compliance improvement plan
(Section 9.3.1)

Follow compliance
improvement plan and
narrative.

DDA and
other state
partners

The DE Nutrient Management plan developed
and included farmer survey and outreach as well
as targeted follow-up site visits for program
participants with inadequate feedback in manure
testing, annual report submissions and
continuing education credit maintenance.

New goals were outlined in August 2017 for
major program updates and accompanying
narrative. Elements have been included in this
document as separate items.

3/1/17

Compliance improvement plan
(Section 9.3.1)

Hold subcommittee
meetings

DDA

Encourage discussion with community
representatives and confirm buy-in from
Commission for draft documents

3/1/17

Compliance improvement plan
(Section 9.3.1)

Re-develop Audit SOP

DDA

Standardize who what where and when for DDA
compliance Audits




Ongoing | Compliance improvement plan Revise audit forms DDA Improving measurables for water quality related
(Section 9.3.1) plan elements, like realistic yield goals,
application rates, timing improvements and farm
gate balance.
10/31/ | Compliance improvement plan Enhance the role PSI inthe | DDA Improve ability to evaluate water quality
2017 (Section 9.3.1) inspection benchmarks during the inspection
Q12018 | Compliance improvement plan Host workshop with Bay DDA Evaluate and document strategies from
(Section 9.3.1) partners neighboring states and enhance effort to overhaul
DE's protocols
11/30/17 | Compliance improvement plan Revise penalty schedule DDA Improve equity with stormwater sector and
(Section 9.3.1) DNREC regulations
1/31/18 | Compliance improvement plan Derive, justify and achieve | DDA Working with Tetra Tech team, increase
(Section 9.3.1) statistical significance inspection rate with District partners,
approaching 10% random or some combination
of random and targeted for statistically
significant statewide compliance
Ongoing | Animal feeding operations in Ches. | 3 GPs established and NOIs | Delaware
Bay Watersheds to be covered by a | permitted Dept. of
Concentrated Animal Feeding Agriculture/
Operation permit (Section 9.3.2) DNREC
Ongoing | Animal feeding operations in Ches. | Inspections of farms Delaware
Bay Watersheds to be covered by a | covered under GPs ongoing | Dept. of
Concentrated Animal Feeding Agriculture/
Operation permit (Section 9.3.2) DNREC
Ongoing | Maintain Manure Transport (Section | Maintain manure transport | DDA Manure transport rates should hover around
9.6.1.14) numbers $0.12 per ton-mile to stay competitive with fuel
prices and neighboring programs.
2018 Enhance Manure Transport (Section | Collect frozen and rendered | DDA Manure transport funding will help pilot a

9.6.1.14)

poultry mortality

project where the pick-up fess from mortality
freezers will be cost-shared up to 75%. In return
the DDA will receive nutrient content data on
those rendered mortalities that will be available
as reportable BMPs upon Mortality Panel
convening.




2018 —
funding
permitting

Scientific review of Phosphorus Site
Index (Section 9.6.4.8)

Informal report with
sources

UD and
DDA

Investigate the scientific literature on phosphorus
transport and water quality impacts since the DE
P index was published, including the recent
NRCS Conservation Innovation Grant projects
on P indices in the Chesapeake Bay watershed,
to determine if P Site index revision is necessary
for DE Nutrient Management Program’s
technical standards in order to avoid P over-
application, P build up in soils, and P losses.
Host a meeting with EPA to discuss the results of
this investigation.

Ongoing

Database Improvement Plan
(Section 9.3.1)

NM database conversion to
new system

DDA

BMPs like NMPs, Manure transport and
practices associated with CAFOs will be gleaned
and collected into the future in this tool. Other
enhancements using geospatial software will be
evaluated as well.

Ongoing

Increase oversight of Nutrient
Management (Section 8.6.1)

Implement new inspection
protocols for NM Plans

DDA

The DE NM Program Administrator met
individually with all newly certified Consultants
to ensure quality. This is a new initiative without
measured performance. Dozens of calls have
been fielded from urban applicators and we
expect a considerable increase in annual
reporting from that sector over the next several
years. A future 2019 milestone will include an
increase in inspection of Urban Nutrient
Management which will include landscape and
lawn care companies getting outreach-based
compliance calls and visits to remind them of the
regulations there are expected to follow. This
effort will bolster the NM footprint in this
community and reward compliance.

2018

Participate in the newly established
Agricultural Drainage Ditch BMPs
Expert Panel (Section 9.6.3.4)

Expert panel coordination

DDA and
DNREC staff

This panel has made progress through Dec 2017
and will produce a report soon with added help
from the Ag WG.

12/31/18

Enhance efficiency of audits
(Section 9.3.1)

Improve compliance
performance

DDA

DDA has reached out to a select group of
certified planners to schedule random audits in a




way where the Consultants can be present and
assist their clients in locating information to
speed the audit process. This has reduced audit
completion time by up to 25% and encourages
more efficient travel from DDA to the field.

Planning & Landuse

Target Milestone . Lead
Date (Phase 2 WIP Section Reference) Deliverable Agency Comments/Status Updates

12/31/18 | Laurel Waterfront Redevelopment Implementation of Green University of | Production of the construction drawings for the
Plan for Broad Creek (Section Infrastructure Upgrades Delaware green infrastructure/stormwater features for two
8.2.11) Landscape of the design components is completed and

Design integrated into the design for the “Tidewater

Program Park” nature-based play area. The features
included a constructed wetland as well as a
bioretention area. The Town, along with
partners, is seeking funding to implement the
green infrastructure components in the public
spaces associated with this plan. Projects include
bioretention areas, living shoreline, etc.
Implementation is contingent on the availability
of funding.

12/2018 | Implementation of Green Implementation of Green Town of The Town of Bethel, along with Laurel, received
Infrastructure Improvement Plan and | Infrastructure Bethel and technical assistance funding from the National
design to address stormwater in Improvements George, Fish and Wildlife Foundation to develop design
Bethel (Section 8.2.4) Miles and plans and engineering for Green Infrastructure

Burh, Inc. Improvements within the community. Phase 1 of

the plan was funded and completed in Winter
2015-2016. The Town and partners are seeking
funding for additional phases of the project.
Phase 1 included implementation of bioretention
gardens, Filterra tree boxes, and shoulder
stabilization. Future phases will include living
shoreline and additional bioretention and Filterra
units. Phase 1 construction is complete and final
inspection has taken place and they are seeking
funding for Phase 2.




12/2018

Seaford Park Stormwater

Implementation Plan for

University of

The City of Seaford with assistance from the

Improvement Plan (Section 8.2.1) Green Infrastructure Delaware University of Delaware Sustainable Coastal
Improvements (UD) Communities Initiative has commissioned a
Sustainable | feasibility study, conceptual design drawings and
Coastal profile drawings to address a shoreline erosion
Communities | problem along the Nanticoke River at Riverfront
Initiative Park. A planting plan and recommendations will
also be provided for 2 additional City parks to
address flooding and provide for riparian buffer
plantings.
A planning grant has been received to fund the
feasibility study, conceptual design drawings and
profile drawings to address a shoreline erosion
problem along the Nanticoke River at Riverfront
Park.

2018 Implementation of Green Implementation of Green Town of The Town of Laurel has applied for and received
Infrastructure improvements along Infrastructure Laurel and approval for a loan through the Delaware’s Clean
6" Street and the Rossakatum Improvements George, Water State Revolving Fund to implement this
Branch in Laurel (Section 8.2.11) Miles and project and cpmstruction is currently. Cost of the

Burh, Inc. project is expected to be up to $1.5 million.
Projects included installation of multiple Filterra
units, and separation of a combined sewer
system.

2018 Participation in CBPO Offset Workgroup participating DNREC Delaware does not expect to have a standalone

Workgroup (Section 8.3.2.1)

offset workgroup. Any offsets will be included
as a part of the stormwater regulatory process.

After being challenged and the law amended,
Delaware’s Stormwater Regulations are still
under development. During the regulatory
development process, affected stakeholders
expressed interest in a broader Statewide trading
and offset program. A Policies and Procedures
subcommittee meeting will be held on January
18, 2018 to put forth offset language for the
Sediment and Stormwater Regulations. EPA’s
Pat Gleason has been invited.




Restoration & Public Lands

Target Milestone . Lead
Da%e (Phase 2 WIP Section Reference) Deliverable Agency Comments/Status Updates
3/2018 | Implement 24 acres of tree planting | Tree plantings of 24 acres DDA, This project will be implemented and completed
in Blackbird State Forest — Cypress Delaware in March 2018.
Complex Tract. (Section 10.1.2) Forest
Service

2018-19 | Inspections as part of Verification 80% of expiring BMPs DNREC and | Inspect expired BMPs and provide inspection
Program (Delaware's Quality inspected annually Conservation | reports. The intent is to ensure proper and
Assurance Project and Verification Partners continued function of BMPs reported by
Plan) conservation partners. This project is funded

through the Chesapeake Bay Regulatory and
Accountability Grant.

7/1/2019 | ldentify and prioritize tax ditch GIS map with highlighting | DNREC This is a carryover milestone from the 2017
segments that are opportunities for tax ditch prioritized tax Drainage programmatic milestones. Once program
stream restoration projects or green | ditch segments. Program vacancies are filled in early 2018 a project team
infrastructure bank stabilization will be assembled to work on this task.
projects within the Chesapeake Bay
Watershed. Prioritization will be
based on factors including pollutant
load reduction potential (N, P, TSS),
ecological benefit, cost, and sub-
watershed effectiveness. (Section
10.4.1)

1/1/2019 | Develop small team to focus on Team with responsibility of | DNREC This will require an additional staff member in
implementation of BMPs that BMP implementation. Drainage the drainage program and funding will be sought
improve the quality of water once it Program after in the first half of 2018.
is in the ditch or stream. The
practices included will be those
identified by Ditch BMP expert
panel. (Section 10.4.1)

3/1/2018 | After selecting a contractor from an | New wetland maps based DNREC RFP is being prepared for advertisement to select
RFP to remap all wetlands statewide, | on 2017 aerial imagery. Watershed a contractor. New statewide wetland maps will
which includes the Chesapeake Bay Assessment | allow assessment of wetland gains, loss or
watershed area, begin to work to Section change in the Chesapeake Bay watershed.

update wetland spatial data that is
more than 10 years old. (Section



http://www.dnrec.delaware.gov/swc/wa/Pages/Chesapeake_Verification.aspx
http://www.dnrec.delaware.gov/swc/wa/Pages/Chesapeake_Verification.aspx
http://www.dnrec.delaware.gov/swc/wa/Pages/Chesapeake_Verification.aspx

10.3.1)

12/31/19 | Using the Delaware Comprehensive | Wetland Condition DNREC, No work will begin until the spring of 2019.
and Rapid Assessment Methods, Assessment Report for the | Wetland
monitor and assess wetland two watersheds Monitoring
condition in the Choptank River and and
Chester River watersheds in Assessment
Delaware.(Section 10.1.1) Program
Communications
Target Milestone . Lead
Da%e (Phase 2 WIP Section Reference) Deliverable Agency Comments/Status Updates
Ongoing | Evaluate current outreach goals and | Determine opportunitiesto | DNREC This milestone is ongoing. Current outreach
incorporate diversity and incorporate diversity and goals have been evaluated and new ways to
environmental justice goals (Section | environmental justice goals incorporate diversity and environmental justice
14.1) into citizen stewardship goals have been determined.
outreach.
12/31/19 | Incorporate diversity and Use new template to track DNREC
environmental justice goals in ethnicities of participants in
outreach efforts (Section 14.1) outreach events.
Provide Spanish WIP
materials and information
on websites
12/31/19 | Participate in public outreach events, | Participate in 24 outreach DNREC
workshops, contests, recreational events, workshops, contests,
opportunities (Section 14.1) or recreational
opportunities.
Launch new Nonpoint
Source Outreach Project
12/31/19 | Participate in interviews with local Participate in 8 DNREC

news stations (Section 14.1)

Radio/TV/Online
interviews




12/31/19 | Social Media Management (Section | Manage social media DNREC
14.5.1) accounts
12/31/19 | Video Production (Section 14.5.1) Produce / add 8 new videos | DNREC
to Delaware Watersheds
playlist
12/31/19 | Staff communications workgroups Serve as chair of DNREC
(Section 14.1) Communications
workgroup
12/31/19 | Develop and Strengthen Partnerships | Evaluate current DNREC
(Section 14.4) partnerships and
opportunities for new
partnerships
12/31/19 | Staff Local Government Serve on LGEI Committee | DNREC

Engagement Initiative Committee
(Section 14.1)




